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M. Reese / Beacon Energy Services

Agenda
Item

Meeting Notes

Action /
Estimated
Finish
Date

Work Activities (WAS)

WA #1, Review of Technical Documents — Crimson reported that they are
still reviewing the videotapes from the Track Drain Video Survey performed
by ACTA in February and March 2011. ACTA provided additional
information regarding size and locations of manholes and cleanouts, station
corrections, blockages (previous and existing) and construction of the track
drain system including configuration east of Shell Lube Oil Facility.

WA #2, Characterize Qil for Various Constituents — Crimson reported that
they are still waiting on approval from the EPA for this work activity.

WA#3, Waste Disposal — Crimson reported that they have consolidated the
drums of oily ballast into a roll off bin and are in the process of profiling the
waste at Leeds Ave. Clean water in the Baker Tanks is proposed to be
discharged through a LA City permit into the LA City sanitary sewer, oil is
proposed to be recycled at Crimson’s facility in Brea, oily ballast is proposed
to be treated by LTTD at TRS in Azusa, and the oily trash (booms, pads,
hoses, etc.) is proposed to be disposed at a Class I (in Buttonwillow) or Class
I (Mc Kittrick) Facility. DFG/EPA must agree with disposal methodologies
and locations. Oily storm water generated during the 2011/2012 rainy season
will use the same containment and treatment system until a modified system
is proposed and accepted (i.e., oil water separator).

WA#4, Removal of Pipelines — Crimson reported that they are in the process
of preparing this work activity. Doty Bros. has prepared the Removal and
Health and Safety Plans (the Shoring Plan has already been prepared and
submitted to ACTA for approval). Crimson to complete their review of these
documents and submit WA#4 to ACTA for review (tentatively scheduled for
the end of next week).

WAM#5, Assess Shell Lube Qil Facility and Removal of Free Oil - Crimson
reported that they have submitted this work activity to the EPA; however,
EPA is also requiring the submittal of a sampling and analysis plan prior to
approval. Crimson and ACTA discussed possible approaches to assess the
extent of contamination in this area created by the blockage in the track drain
system.
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o  WAMW#6, Assess ACTA Railroad (RR) Right of Way (ROW) - Crimson and
ACTA discussed possible approaches to assess the extent of contamination
along the RR ROW. RR access limitations were also discussed.

Access Agreements

e Agreements with Tesoro and Shell have been completed.

e The agreement to gain access on the Louis J. Del Crognale Trust property
(APN 7315-017-004) for the removal of the pipelines (WA#4) has stalled.
Crimson has requested assistance from the EPA.

e The City of LA Harbor Dept., Port of LA, TEUP No. 1234 was executed on
June 6, 2011 for Crimson to access the Leeds Ave. storm water containment
and treatment area. However, Crimson and their subcontractors (i.e., NRC)
will have to sign an indemnity agreement with ACTA to use the crossing at
Opp St. without a flagman present.

e Crimson will need to obtain a TEUP (similar to POLA) from ACTA for
access onto the RR ROW (Texaco Slot).

ACTA Contractors

ACTA prefers Crimson to contract through them for protection services (BBRI).
Crimson has requested that additional services needed along the RR ROW be
contracted through ACTA as well. ACTA at this time would limit this
arrangement to track and drain structure removal and replacement by BBRI or its
subcontractors for the initial assessment phases of work.

Schedule

Crimson anticipates starting work in about 2 weeks (after Labor Day). They will
begin with the tasks that do not require access onto the RR ROW (WAs #2 and
#3).

Action Items

Notification of regulatory agencies of future Status Meetings so they can attend if
they so desire.

ACTA to provide the following information: ACTA Work Activity Closure
Reports (except cleaning of COLA storm drain system), photographs and drawing
of configuration east of Shell Lube Qil Facility, and name of company with hi-rail
drill rig.

Crimson

ACTA

VI.

The next meeting will be at ACTA on Tuesday August 30, 2011 at 11 a.m.
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